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ESTIMATE RUN 09/20/2013

ESTIMATE SUMMARY 12:47:04

CONTID: C18149         ESTIMATE NO: 0018 PROG 2005

PCN: 18149-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PECOS OVER I-70 PERCENT TIME:

PROJECT NO: FBR0704-224                   

PECOS OVER I-70

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 09/20/2013 DATE TIME STARTED 11/05/2012

7926 S. PLATTE CANYON RD DATE LET 09/26/2012 DATE WORK BEGAN

 DATE AWARDED 10/15/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/02/2012 DATE ACCEPTED

LITTLETON CO 80128     303-979-9330 DATE NOTICE TO PROCEED 11/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,275,775.98 PARTICIPATING $ $ 517,633.92

AWARD PROJECT AMT: 13,371,243.21 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.46

FIXED COMPLETION DATE

FIXED COMPLETION DATE

87.00%

2,376,144.12

517,633.92

517,633.92

517,633.92

$

$

$

$

15,825,425.86

74,206.00

15,899,631.86

36,102.66

15,935,734.52

-200,568.65

0.00

15,735,165.87

0.00

AMOUNT DUE 15,735,165.87 517,633.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 517,633.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

320.0 TIME ALLOW: 9/25/2013 ??:??:??

ORIG TIME ALLOW: 8/1/2013 ??:??:??
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 758.000

0.000

202-00190  
 

6,791.78758.000

0.00

758.000

SY  

8.96013

0010 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

13,107.001.000

0.00

1.000

L S 

13,107.00000

0015 Aggregate Base Course (Class 4) 1,196.650

0.000

304-04000  
 

27,061.861,196.650

0.00

1,243.000

TON 

22.61468

0020 Aggregate Base Course (Class 5) 890.490

0.000

304-05000  
 

15,976.52890.490

0.00

2,072.000

TON 

17.94127

0025 Aggregate Base Course (Class 6) 7,089.350

0.000

304-06000  
 

165,183.497,089.350

0.00

7,089.350

TON 

23.30023

0030 *Hot Mix Asphalt (Patching) (Asphalt) 210.980

38.270

403-00720  
 

30,807.30249.250

4,730.17

254.000

TON 

123.60000

0035 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 248.450

117.770

403-33841  
 

34,325.80366.220

11,038.58

366.220

TON 

93.73000

0040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 307.610

270.150

403-34871  
 

71,857.46577.760

33,599.23

577.760

TON 

124.37250

0045 *Emulsified Asphalt (CSS-1) 0.000

0.000

411-10251  
 

0.000.000

0.00

255.000

GAL 

4.22300

0050 *Concrete Pavement (6 Inch) 42.000

309.000

412-00600  
 

13,848.22351.000

12,191.17

408.000

SY  

39.45361

0055 *Concrete Pavement (8 Inch) 0.000

22.000

412-00800  
 

1,060.0822.000

1,060.08

22.000

SY  

48.18528
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Pavement (10 Inch) 140.000

0.000

412-01000  
 

8,666.45140.000

0.00

140.000

SY  

61.90324

0065 *Concrete Pavement (11-1/2 Inch) 9,251.000

0.000

412-01150  
 

577,807.659,251.000

0.00

10,320.000

SY  

62.45894

0070 *Concrete Pavement (11-1/2 Inch) (Fast Track) 569.000

0.000

412-01152  
 

42,695.48569.000

0.00

569.000

SY  

75.03600

0075 Drilled Caisson (18 Inch) 6.000

6.000

503-00018  
 

1,530.0012.000

765.00

12.000

LF  

127.50000

0080 *Drilled Caisson (36 Inch) 36.000

0.000

503-00036  
 

8,615.1836.000

0.00

36.000

LF  

239.31054

0085 *Drilled Caisson (48 Inch) 31.000

0.000

503-00048  
 

20,627.2331.000

0.00

31.000

LF  

665.39438

0090 *Pedestrian Railing (Steel)(Special) 0.000

210.000

514-00201  
 

24,586.85210.000

24,586.85

210.000

LF  

117.08025

0095 Reinforcing Steel 975.000

0.000

602-00000  
 

737.33975.000

0.00

1,661.000

LB  

0.75624

0100 *16 Foot Gate Double (Chain Link) 1.000

1.000

607-60266  
 

1,594.162.000

797.08

2.000

EACH

797.07950

0105 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

15.000

EACH

132.60000

0110 *2 Inch Electrical Conduit (Bored) 1,900.000

0.000

613-00206  
 

24,031.201,900.000

0.00

1,900.000

LF  

12.64800
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *3 Inch Electrical Conduit (Bored) 280.000

0.000

613-00306  
 

5,483.52280.000

0.00

280.000

LF  

19.58400

0120 *2 Inch Electrical Conduit (Plastic) 2,000.000

0.000

613-01200  
 

16,320.002,000.000

0.00

2,000.000

LF  

8.16000

0125 *Pull Box (24"x36"x24") 2 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

1,438.20000

0130 *Wiring 0.330

0.000

613-10000  
 

19,253.520.330

0.00

0.330

L S 

58,344.00000

0135 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

3,417.00000

0140 *Variable Message Sign LED (Overhead) 1.000

0.000

614-10147  
 

8,568.001.000

0.00

1.000

EACH

8,568.00000

0145 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

2.000

614-31800  
 

64,919.252.000

64,919.25

2.000

EACH

32,459.62500

0150 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

37,995.381.000

0.00

1.000

EACH

37,995.37500

0155 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

3.000

614-32400  
 

243,080.705.000

145,848.42

5.000

EACH

48,616.14000

0160 *Pedestrian Signal Face (16) (Countdown) 0.000

2.000

614-70150  
 

1,173.002.000

1,173.00

4.000

EACH

586.50000

0165 *Traffic Signal Face (12-12-12) 0.000

8.000

614-70336  
 

6,364.808.000

6,364.80

15.000

EACH

795.60000
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Signal Controller Cabinet 0.000

2.000

614-72855  
 

39,372.002.000

39,372.00

2.000

EACH

19,686.00000

0175 *Fire Preemption Unit and Timer 0.000

1.000

614-72866  
 

4,212.601.000

4,212.60

2.000

EACH

4,212.60000

0180 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

26,214.001.000

0.00

1.000

EACH

26,214.00000

0185 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

26,662.801.000

0.00

1.000

EACH

26,662.80000

0190 *Traffic Signal Pedestal Pole Aluminum 1.000

0.000

614-84100  
 

2,142.001.000

0.00

2.000

EACH

2,142.00000

0195 *Telemetry (Field) 0.000

1.000

614-86105  
 

6,120.001.000

6,120.00

2.000

EACH

6,120.00000

0200 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

1.000

614-86239  
 

3,060.001.000

3,060.00

2.000

EACH

3,060.00000

0205 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,000.000

0.000

614-87010  
 

5,304.002,000.000

0.00

2,000.000

LF  

2.65200

0210 *Optical Transceiver 4.000

0.000

614-87020  
 

24,072.004.000

0.00

4.000

EACH

6,018.00000

0215 *Fiber Optic Cable (Single Mode) (144 Strands) 1,500.000

0.000

614-87498  
 

7,038.001,500.000

0.00

1,500.000

LF  

4.69200

CAT 1,638,266.61359,838.231,765,148.40CURRENT AMT0200 $ $ $
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0220 Clearing and Grubbing 1.000

0.000

201-00000  
 

8,090.771.000

0.00

1.000

L S 

8,090.76909

0225 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

18,144.781.000

0.00

1.000

L S 

18,144.78297

0230 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

0.000

HOUR

105.00000

0235 Removal of Tree 9.000

0.000

202-00010  
 

3,638.039.000

0.00

9.000

EACH

404.22597

0240 *Removal of Inlet 20.000

0.000

202-00019  
 

9,823.1920.000

0.00

20.000

EACH

491.15931

0245 *Removal of Manhole 6.000

0.000

202-00021  
 

4,757.936.000

0.00

6.000

EACH

792.98824

0250 *Removal of Fire Hydrant 2.000

0.000

202-00031  
 

2,932.602.000

0.00

2.000

EACH

1,466.30000

0255 *Removal of Valve 7.000

0.000

202-00032  
 

4,804.247.000

0.00

7.000

EACH

686.32000

0260 Removal of Pipe 922.000

0.000

202-00035  
 

16,155.85922.000

0.00

1,847.000

LF  

17.52261

0265 Removal of Delineator 15.000

0.000

202-00090  
 

76.5015.000

0.00

15.000

EACH

5.10000

0270 *Removal of Sidewalk 1,127.000

0.000

202-00200  
 

11,893.641,127.000

0.00

1,127.000

SY  

10.55336
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0275 *Removal of Curb and Gutter 3,629.000

0.000

202-00203  
 

18,488.483,629.000

0.00

3,629.000

LF  

5.09465

0280 *Removal of Concrete Pavement 9,123.000

0.000

202-00210  
 

124,977.539,123.000

0.00

9,191.000

SY  

13.69917

0285 *Removal of Asphalt Mat 7,412.000

0.000

202-00220  
 

56,795.277,412.000

0.00

7,581.000

SY  

7.66261

0290 Removal of Asphalt Mat (Planing) 2,820.000

0.000

202-00240  
 

8,797.532,820.000

0.00

2,958.000

SY  

3.11969

0295 *Removal of Pavement Marking 2,090.000

0.000

202-00250  
 

3,166.352,090.000

0.00

2,090.000

SF  

1.51500

0300 *Removal of Light Standard 22.000

0.000

202-00700  
 

11,581.7522.000

0.00

27.000

EACH

526.44331

0305 *Removal of Existing Lighting System 1.000

0.000

202-00725  
 

5,247.901.000

0.00

1.000

L S 

5,247.90000

0310 Removal of Ground Sign 33.000

0.000

202-00810  
 

2,187.9033.000

0.00

40.000

EACH

66.30000

0315 Removal of Sign (Special) 1.000

0.000

202-00815  
 

250.001.000

0.00

1.000

EACH

250.00000

0320 Removal of Sign Panel 3.000

0.000

202-00821  
 

195.003.000

0.00

9.000

EACH

65.00000

0325 *Removal of Dynamic Message Sign 1.000

0.000

202-00823  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0330 *Removal of Pull Box 2.000

0.000

202-00827  
 

208.082.000

0.00

2.000

EACH

104.04000

0335 *Removal of Fence 446.000

0.000

202-01000  
 

1,856.03446.000

0.00

446.000

LF  

4.16150

0340 *Removal of Guardrail Type 3 1,321.000

0.000

202-01130  
 

3,419.081,321.000

0.00

1,321.000

LF  

2.58825

0345 Removal of Median Barrier 3,030.000

0.000

202-01180  
 

48,662.833,030.000

0.00

3,030.000

LF  

16.06034

0350 Plug Culvert 1.000

0.000

202-04001  
 

738.371.000

0.00

1.000

EACH

738.36869

0355 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

162.59069

0360 *Clean Inlet 19.000

0.000

202-04010  
 

12,356.8919.000

0.00

19.000

EACH

650.36274

0365 Unclassified Excavation (Complete In Place) 4,338.000

0.000

203-00010  
 

198,390.844,338.000

0.00

4,338.000

CY  

45.73325

0370 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

42.27497

0375 Proof Rolling 1.000

0.000

203-01100  
 

127.171.000

0.00

16.000

HOUR

127.16593

0380 *Potholing 139.500

0.000

203-01597  
 

27,510.65139.500

0.00

139.500

HOUR

197.20897
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0385 Topsoil 47.000

0.000

207-00205  
 

1,762.0347.000

0.00

1,600.000

CY  

37.48996

0390 *Erosion Log (12 Inch) 2,185.000

0.000

208-00002  
 

8,725.692,185.000

0.00

2,300.000

LF  

3.99345

0395 *Silt Fence 312.000

0.000

208-00020  
 

425.83312.000

0.00

312.000

LF  

1.36485

0400 *Gravel Bag 3,093.500

0.000

208-00034  
 

3,596.663,093.500

0.00

3,093.500

LF  

1.16265

0405 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

0.000

EACH

473.14800

0410 Concrete Washout Structure 4.000

0.000

208-00045  
 

9,594.004.000

0.00

4.000

EACH

2,398.50000

0415 *Storm Drain Inlet Protection 59.000

0.000

208-00050  
 

7,336.8359.000

0.00

70.000

EACH

124.35300

0420 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

18.70350

0425 Vehicle Tracking Pad 8.000

0.000

208-00070  
 

8,044.628.000

0.00

11.000

EACH

1,005.57702

0430 Removal and Disposal of Sediment (Labor) 303.100

0.000

208-00103  
 

37,921.64303.100

0.00

303.100

HOUR

125.11262

0435 Removal and Disposal of Sediment (Equipment) 54.500

0.000

208-00105  
 

3,716.9654.500

0.00

90.000

HOUR

68.20113
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0440 Sweeping (Sediment Removal) 345.000

0.000

208-00106  
 

51,750.00345.000

0.00

400.000

HOUR

150.00000

0445 Removal of Trash 102.000

0.000

208-00107  
 

2,977.76102.000

0.00

150.000

HOUR

29.19375

0450 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

0.00010

0455 Temporary Diversion 0.000

0.000

208-00301  
 

0.000.000

0.00

0.000

LF  

4.30868

0460 Adjust Manhole 12.000

0.000

210-04010  
 

9,248.5412.000

0.00

12.000

EACH

770.71200

0465 *Modify Manhole 4.000

0.000

210-04015  
 

16,583.894.000

0.00

4.000

EACH

4,145.97360

0470 *Modify Inlet 2.000

0.000

210-04020  
 

8,336.832.000

0.00

5.000

EACH

4,168.41360

0475 Adjust Valve Box 14.000

0.000

210-04050  
 

4,193.3214.000

0.00

14.000

EACH

299.52300

0480 *Seeding (Native) 0.700

0.000

212-00006  
 

590.220.700

0.00

3.000

ACRE

843.17400

0485 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

3.000

ACRE

692.53500

0490 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

0.000

CF  

5.59727
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0495 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

600.000

LB  

2.42640

0500 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

576.000

SF  

3.04423

0505 *Soil Binder 7.430

0.000

213-00100  
 

4,800.007.430

0.00

7.430

ACRE

646.02900

0510 *Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

0.000

EACH

785.54700

0515 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

513.58800

0520 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

19.000

EACH

440.79600

0525 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

14,325.000

SY  

1.66815

0530 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

30.000

HOUR

84.41850

0535 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

5.000

HOUR

98.00000

0540 *Drilled Caisson (42 Inch) 36.100

0.000

503-00042  
 

11,134.2836.100

0.00

37.000

LF  

308.42882

0545 Drilled Caisson (48 Inch) 104.900

0.000

503-00048  
 

69,799.87104.900

0.00

104.900

LF  

665.39438
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0550 *Drilled Caisson (54 Inch) 40.700

0.000

503-00054  
 

29,289.6540.700

0.00

40.700

LF  

719.64750

0555 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

30.000

CY  

48.60306

0560 *Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

0.000.000

0.00

0.000

CY  

849.99765

0565 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,229.000

0.000

603-01185  
 

77,972.681,229.000

0.00

1,229.000

LF  

63.44400

0570 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,242.000

0.000

603-01245  
 

101,562.561,242.000

0.00

1,242.000

LF  

81.77340

0575 *3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

0.000.000

0.00

54.000

LF  

41.60580

0580 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,217.061.000

0.00

1.000

EACH

3,217.05960

0585 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

0.000

EACH

3,992.16780

0590 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

3,499.641.000

0.00

1.000

EACH

3,499.64040

0595 *Inlet Type 13 (Double) (5 Foot) 1.000

0.000

604-13505  
 

6,197.761.000

0.00

1.000

EACH

6,197.76480

0600 *Inlet Type 16 (5 Foot) 5.000

0.000

604-16005  
 

17,039.105.000

0.00

5.000

EACH

3,407.82000
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0605 *Inlet Type R  L 5 (5 Foot) 4.000

0.000

604-19105  
 

17,254.564.000

0.00

4.000

EACH

4,313.64120

0610 *Inlet Type R  L 5 (10 Foot) 9.000

0.000

604-19110  
 

57,837.309.000

0.00

9.000

EACH

6,426.36720

0615 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

5,634.091.000

0.00

1.000

EACH

5,634.09240

0620 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

12,588.642.000

0.00

2.000

EACH

6,294.31800

0625 *Inlet Type R Special (5 Foot) 1.000

0.000

604-19405  
 

3,839.091.000

0.00

1.000

EACH

3,839.08620

0630 *Manhole Slab Base (Special) 2.000

0.000

604-30000  
 

27,827.502.000

0.00

2.000

EACH

13,913.74860

0635 *Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

11,633.693.000

0.00

3.000

EACH

3,877.89720

0640 *Manhole Slab Base (10 Foot) 7.000

0.000

604-30010  
 

30,481.237.000

0.00

7.000

EACH

4,354.46160

0645 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

5,318.21880

0650 *Manhole Box Base (Special) 1.000

0.000

604-31000  
 

10,684.041.000

0.00

1.000

EACH

10,684.04100

0655 *Guardrail Type 3 (6-3 Post Spacing) 482.000

0.000

606-00301  
 

7,436.30482.000

0.00

1,463.000

LF  

15.42800
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0660 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

1,994.000

LF  

74.53529

0665 Guardrail Type 7 (Style CE) 105.000

0.000

606-00740  
 

10,283.04105.000

0.00

669.000

LF  

97.93370

0670 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

3,299.515.000

0.00

6.000

EACH

659.90225

0675 *Transition Type 3G 3.000

0.000

606-01370  
 

3,138.483.000

0.00

5.000

EACH

1,046.16050

0680 *Transition Type 3J 1.000

0.000

606-01385  
 

684.771.000

0.00

1.000

EACH

684.76975

0685 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,059.412.000

0.00

4.000

EACH

1,529.70650

0690 Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

0.000

LF  

153.53152

0695 *Fence (Plastic) 707.000

0.000

607-11525  
 

2,009.29707.000

0.00

707.000

LF  

2.84200

0700 *Fence (Special) 326.000

0.000

607-11530  
 

63,514.34326.000

0.00

326.000

LF  

194.82925

0705 *Fence (Temporary) 3,921.000

0.000

607-11580  
 

18,904.123,921.000

0.00

3,921.000

LF  

4.82125

0710 *Fence Chain Link (72 Inch) 147.000

0.000

607-53172  
 

4,968.53147.000

0.00

573.000

LF  

33.79950
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0715 *Concrete Sidewalk 1,151.000

0.000

608-00000  
 

46,673.151,151.000

0.00

1,151.000

SY  

40.55009

0720 *Concrete Sidewalk (6 Inch) 45.000

0.000

608-00006  
 

1,831.5445.000

0.00

172.000

SY  

40.70099

0725 *Concrete Curb Ramp 137.000

0.000

608-00010  
 

20,742.14137.000

0.00

179.000

SY  

151.40247

0730 *Reinforced Grass/Concrete Porous Pavement 0.000

0.000

608-00100  
 

0.000.000

0.00

0.000

SY  

158.87707

0735 *Curb and Gutter Type 2 (Section I-B) 3,003.000

0.000

609-21010  
 

46,078.993,003.000

0.00

3,003.000

LF  

15.34432

0740 *Curb and Gutter Type 2 (Section II-B) 2,663.000

0.000

609-21020  
 

43,750.612,663.000

0.00

2,663.000

LF  

16.42907

0745 *Curb and Gutter Type 2 (Section II-M) 1,404.000

0.000

609-21021  
 

26,086.381,404.000

0.00

1,638.000

LF  

18.58004

0750 *Gutter Type 2 (4 Foot) 110.000

0.000

609-24004  
 

3,128.60110.000

0.00

110.000

LF  

28.44179

0755 *Curb (Median) (Special) 1,280.000

0.000

609-40130  
 

33,825.161,280.000

0.00

1,280.000

LF  

26.42591

0760 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

11,313.000

SF  

6.05965

0765 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

61.000

EACH

16.32000



CONTID: C18149         COLORADO DEPARTMENT OF TRANSPORTATION Page 16
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0770 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

31.000

EACH

17.34000

0775 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

29.000

EACH

18.36000

0780 *2 Inch Electrical Conduit 3,505.000

0.000

613-00200  
 

25,025.703,505.000

0.00

6,440.000

LF  

7.14000

0785 *2 Inch Electrical Conduit (Bored) 1,265.000

0.000

613-00206  
 

15,999.721,265.000

0.00

1,265.000

LF  

12.64800

0790 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

1,370.000

LF  

5.10000

0795 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

130.000

LF  

19.58400

0800 *1 Inch Electrical Conduit (Plastic) 256.000

0.000

613-01100  
 

1,044.48256.000

0.00

256.000

LF  

4.08000

0805 *2 Inch Electrical Conduit (Plastic) 1,438.000

0.000

613-01200  
 

11,734.081,438.000

0.00

4,480.000

LF  

8.16000

0810 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

690.000

LF  

20.40000

0815 *Pull Box (18"x12"x8") 6.000

0.000

613-07018  
 

3,672.006.000

0.00

7.000

EACH

612.00000

0820 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1,438.201.000

0.00

8.000

EACH

1,438.20000
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NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0825 *Wiring 0.540

0.000

613-10000  
 

31,505.760.540

0.00

0.670

L S 

58,344.00000

0830 *Light Standard Steel (35 Foot) 36.000

0.000

613-32350  
 

155,722.9136.000

0.00

49.000

EACH

4,325.63640

0830 MATERIAL ALLOWANCE 25-Galv_and_24-Green_Light_Std 13.000

0.000

36,102.6613.000

0.00EACH

2,777.12801

0835 *Light Standard Foundation 37.000

0.000

613-40010  
 

48,307.2037.000

0.00

49.000

EACH

1,305.60000

0840 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

2.000

EACH

2,713.20000

0845 *Temporary Lighting 1.000

0.000

613-50210  
 

47,328.001.000

0.00

1.000

L S 

47,328.00000

0850 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

0.000.000

0.00

4.000

EACH

2,958.00000

0855 *Luminaire High Pressure Sodium (250 Watt) 29.000

0.000

613-70250  
 

29,507.8229.000

0.00

41.000

EACH

1,017.51120

0860 *Luminaire High Pressure Sodium (400 Watt) 10.000

0.000

613-70400  
 

12,750.0010.000

0.00

10.000

EACH

1,275.00000

0865 *Sign Panel (Class I) 162.000

0.000

614-00011  
 

2,643.84162.000

0.00

168.000

SF  

16.32000

0870 *Sign Panel (Class II) 628.750

0.000

614-00012  
 

13,467.83628.750

0.00

858.000

SF  

21.42000
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NO.
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DESCRIPTION
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UNIT PRICE
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PERIOD

12:47:04
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CAT NO0250 ROADWAY BE 

0875 *Sign Panel (Class III) 857.000

0.000

614-00013  
 

32,777.68857.000

0.00

1,035.000

SF  

38.24700

0880 *Steel Sign Post (2x2 Inch Tubing) 188.000

0.000

614-00216  
 

2,684.64188.000

0.00

188.000

LF  

14.28000

0885 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

570.000

0.000

614-01582  
 

22,093.20570.000

0.00

671.000

LF  

38.76000

0890 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.75000

0895 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,660.000

0.000

614-87010  
 

4,402.321,660.000

0.00

3,650.000

LF  

2.65200

0900 Fiber Optic Cable (Single Mode) (144 Strands) 1,955.000

0.000

614-87498  
 

9,172.861,955.000

0.00

1,955.000

LF  

4.69200

0905 *Connect To Existing Waterline 4.000

0.000

619-00007  
 

9,634.754.000

0.00

4.000

EACH

2,408.68776

0910 *12 Inch Waterline (Fittings) 4.000

0.000

619-00008  
 

7,602.334.000

0.00

4.000

EACH

1,900.58358

0915 *12 Inch Ductile Iron Pipe 8.000

0.000

619-06120  
 

662.368.000

0.00

8.000

LF  

82.79526

0920 *20 Inch Welded Steel Pipe (Special) 26.000

0.000

619-10201  
 

23,912.6726.000

0.00

26.000

LF  

919.71807

0925 *6 Inch Plastic Pipe 67.000

0.000

619-50480  
 

3,255.3367.000

0.00

67.000

LF  

48.58698
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NO.
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PERIOD
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0930 *8 Inch Plastic Pipe 65.000

0.000

619-50640  
 

2,596.7365.000

0.00

65.000

LF  

39.94974

0935 *12 Inch Plastic Pipe 951.000

0.000

619-50960  
 

91,202.25951.000

0.00

951.000

LF  

95.90142

0940 *12 Inch Plastic Pipe (Fusible) 207.000

0.000

619-50962  
 

45,398.78207.000

0.00

207.000

LF  

219.31776

0945 *6 Inch Gate Valve 3.000

0.000

619-75048  
 

4,553.493.000

0.00

3.000

EACH

1,517.82960

0950 *8 Inch Gate Valve 2.000

0.000

619-75064  
 

3,810.812.000

0.00

2.000

EACH

1,905.40320

0955 *12 Inch Gate Valve 5.000

0.000

619-75096  
 

15,856.355.000

0.00

5.000

EACH

3,171.26988

0960 *6 Inch Fire Hydrant 2.000

0.000

619-78048  
 

9,335.772.000

0.00

3.000

EACH

4,667.88714

0965 *12 Inch Expansion Joint (Single Slip) 1.000

0.000

619-79070  
 

12,322.901.000

0.00

1.000

EACH

12,322.89660

0970 *Detour Pavement 2,260.000

0.000

621-00450  
 

137,821.132,260.000

0.00

2,260.000

SY  

60.98280

0975 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

2.000

EACH

600.00000

0980 *Sprinkler System 0.320

0.000

623-09900  
 

16,859.910.320

0.00

1.000

L S 

52,687.22592
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NO.

ITEM
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AMOUNT
THIS
PERIOD
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CAT NO0250 ROADWAY BE 

0985 Construction Surveying 0.950

0.000

625-00000  
 

304,011.120.950

0.00

1.000

L S 

320,011.70780

0990 *Mobilization 1.000

0.000

626-00000  
 

371,800.041.000

0.00

1.000

L S 

371,800.04050

0995 *Public Information Services 0.950

0.000

626-01000  
 

31,996.320.950

0.00

1.000

L S 

33,680.33194

1000 *Epoxy Pavement Marking 41.000

0.000

627-00005  
 

4,555.1041.000

0.00

73.000

GAL 

111.10000

1005 *Pavement Marking Paint (Waterborne) 102.000

0.000

627-00011  
 

3,296.64102.000

0.00

120.000

GAL 

32.32000

1010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 340.000

0.000

627-01010  
 

5,923.65340.000

0.00

1,190.000

SF  

17.42250

1015 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 3,712.000

0.000

627-02010  
 

42,177.603,712.000

0.00

5,980.000

SF  

11.36250

1020 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

1,049.000

SF  

16.41250

1025 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

0.000.000

0.00

467.000

SF  

12.87750

1030 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,521.000

0.000

627-30405  
 

26,883.681,521.000

0.00

1,521.000

SF  

17.67500

1035 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

749.000

0.000

627-30410  
 

9,456.13749.000

0.00

749.000

SF  

12.62500
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CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1040 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

14.000

EACH

325.00000

1045 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

2,400.00000

1050 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

1.000

EACH

575.00000

1055 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

8.000

HOUR

125.00000

1060 *Flagging 5,173.500

0.000

630-00000  
 

109,729.945,173.500

0.00

5,173.500

HOUR

21.21000

1065 *Uniformed Traffic Control 514.750

0.000

630-00003  
 

36,392.82514.750

0.00

514.750

HOUR

70.70000

1070 *Traffic Control Inspection 72.000

0.000

630-00007  
 

5,090.4072.000

0.00

90.000

DAY 

70.70000

1075 *Traffic Control Management 227.000

0.000

630-00012  
 

108,903.25227.000

0.00

240.000

DAY 

479.75000

1080 *Traffic Control Vehicle 23.500

18.800

630-00025  
 

939.9142.300

417.74

50.000

HOUR

22.22000

1085 *Rolling Roadblock 1.000

0.800

630-00027  
 

5,454.001.800

2,424.00

2.000

DAY 

3,030.00000

1090 *Flashing Beacon (Portable) 5.000

4.000

630-80001  
 

8,181.009.000

3,636.00

10.000

EACH

909.00000



CONTID: C18149         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1095 *Barricade (Type 3 M-A) (Temporary) 17.500

14.000

630-80335  
 

1,272.6031.500

565.60

35.000

EACH

40.40000

1100 *Construction Traffic Sign (Panel Size A) 137.000

109.600

630-80341  
 

4,981.32246.600

2,213.92

274.000

EACH

20.20000

1105 *Construction Traffic Sign (Panel Size B) 104.500

83.600

630-80342  
 

5,699.43188.100

2,533.08

209.000

EACH

30.30000

1110 *Construction Traffic Sign (Panel Size C) 10.500

8.400

630-80343  
 

668.1218.900

296.94

21.000

EACH

35.35000

1115 *Construction Traffic Sign (Special) 301.500

241.200

630-80344  
 

10,414.41542.700

4,628.63

603.000

SF  

19.19000

1120 *Portable Message Sign Panel 7.000

5.600

630-80355  
 

78,901.2012.600

35,067.20

14.000

EACH

6,262.00000

1125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.000

3.200

630-80358  
 

6,544.807.200

2,908.80

8.000

EACH

909.00000

1130 *Drum Channelizing Device 357.000

285.600

630-80360  
 

18,172.73642.600

8,076.77

714.000

EACH

28.28000

1135 *Drum Channelizing Device (With Light) (Flashing) 10.000

8.000

630-80363  
 

509.0418.000

226.24

20.000

EACH

28.28000

1140 *Drum Channelizing Device (With Light) (Steady Burn) 10.000

8.000

630-80364  
 

509.0418.000

226.24

20.000

EACH

28.28000

1145 Concrete Barrier (Temporary) 3,156.000

2,524.800

630-80370  
 

159,347.245,680.800

70,820.99

6,312.000

LF  

28.05014
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1150 *Traffic Cone 388.500

310.800

630-80380  
 

3,531.47699.300

1,569.54

777.000

EACH

5.05000

1155 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

959.50000

1160 *Impact Attenuator (Temporary) 1.500

1.200

630-85010  
 

8,100.002.700

3,600.00

3.000

EACH

3,000.00000

1165 *Mobile Attenuator 1.000

0.800

630-85020  
 

41,814.001.800

18,584.00

2.000

EACH

23,230.00000

1170 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

38,046.001.000

0.00

1.000

L S 

38,046.00000

1175 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1180 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1185 F/A Fuel Cost Adjustment 718.210

0.000

700-70016  
 

718.21718.210

0.00

900.000

F A 

1.00000

1190 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

1195 F/A Asphalt Cement Cost Adjustment 1,658.940

0.000

700-70019  
 

1,658.941,658.940

0.00

3,000.000

F A 

1.00000

1200 F/A On-The-Job Trainee 0.000

0.000

700-70020  
 

0.000.000

0.00

0.000

EACH

1.00000
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1205 F/A Concrete Pavement Grinding 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1210 F/A Interchange Closure Coordination and PI 14,023.110

0.000

700-70035  
 

14,023.1114,023.110

0.00

14,023.110

F A 

1.00000

1215 Forced Accounts CMGC Fee (9%) 1,254,740.640

0.000

700-70036  
 

1,254,740.641,254,740.640

0.00

1,478,566.680

F A 

1.00000

1220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

1225 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1230 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1235 CMGC Shared Rist Contig. Pool 0.000

0.000

700-71001  
 

0.000.000

0.00

56,000.000

F A 

1.00000

1245 F/A Noise Mitigation 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1250 F/A Contractor Indirects (Per GMP Negotiat) 2,061,563.870

0.000

700-70034  
 

2,061,563.872,061,563.870

0.00

2,320,343.000

F A 

1.00000

1255 F/A Work Added after GMP #3 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1260 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1265 F/A Bridge Roll In-SPMT Standby Fee 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1530 Inlet Ty 16 (D) (5 Ft) Type 16 Double (5 foot) 1.000

0.000

604-16505  
 

4,717.501.000

0.00

1.000

EACH

4,717.50000

1535 15 In RCP (CIP) 15 inch RCP(CIP) 122.000

0.000

603-01155  
 

6,126.18122.000

0.00

122.000

LF  

50.21460

1540 F/A On-The-Job Trainee 2,584.000

0.000

700-70021  
 

5,168.002,584.000

0.00

2,584.000

HOUR

2.00000

1545 Inlet Ty 16 (10 Ft) 2.000

0.000

604-16010  
 

10,626.862.000

0.00

2.000

EACH

5,313.43000

1555 F/A 1,943.520

0.000

700-70034  
 

1,943.521,943.520

0.00

1,943.520

F A 

1.00000

1560 F/A 2,492.910

0.000

700-70034  
 

2,492.912,492.910

0.00

2,492.910

F A 

1.00000

1565 F/A 2,641.420

0.000

700-70034  
 

2,641.422,641.420

0.00

2,641.420

F A 

1.00000

1570 Pvmt Mkg Paint (WS) 969.000

0.000

627-30105  
 

5,872.14969.000

0.00

969.000

SF  

6.06000

1580 Added Item (Lump Sum)/ Temporary Pedestrian Signal 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

13,445.97000

1585 Traffic Sig Equip HAWK System 0.800

0.000

614-86710  
 

51,497.710.800

0.00

1.000

L S 

64,372.14000
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1590 Str Excav 21.000

0.000

206-00000  
 

652.4721.000

0.00

21.000

CY  

31.07000

1595 Str Bkfl (CL 1) 21.000

0.000

206-00100  
 

2,657.3421.000

0.00

21.000

CY  

126.54000

1600 Conc CL D (Wall) 7.000

0.000

601-03050  
 

12,527.767.000

0.00

7.000

CY  

1,789.68000

1605 Conc Pvmt (11-1/2 In) (Spec) 75.000

0.000

412-01155  
 

11,407.5075.000

0.00

79.000

SY  

152.10000

1610 Added Item (Hour)/ Impact Attenuator Temporary(Truck 
Mounted Attenuator)

37.000

0.000

900-00010  
 

2,108.6337.000

0.00

37.000

HOUR

56.99000

1615 F/A Denver Water Thrust Block Change 3,825.430

0.000

700-70034  
 

3,825.433,825.430

0.00

3,825.430

F A 

1.00000

1620 F/A Dewatering Costs 124,978.260

0.000

700-70034  
 

124,978.26124,978.260

0.00

124,978.260

F A 

1.00000

1625 Conc CL D (Wall) (Spec) Roundabout Walls 44.000

0.000

601-03055  
 

47,470.7244.000

0.00

106.000

CY  

1,078.88000

1630 Str Conc Stain (Special) Wall Lettering Stain 0.000

0.000

601-13001  
 

0.000.000

0.00

2.000

SY  

525.00000

1635 Struct Conc Coating (Anti-Graf) 0.000

0.000

601-40302  
 

0.000.000

0.00

3,614.000

SF  

2.25000

1640 Added Item (Square Foot)/ Grouted Rubble Slope and 
Ditch Paving(4 Inch)

0.000

0.000

900-00021  
 

0.000.000

0.00

13,447.000

SF  

16.79000
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

1645 Added Item (Square Foot)/ Grouted Rubble Slope and 
Ditch Paving(6 Inch)

0.000

0.000

900-00021  
 

0.000.000

0.00

8,229.000

SF  

18.84000

1650 Conc Pvmt (8 In) (Spec) Black Truck Apron 698.000

0.000

412-00801  
 

92,589.70698.000

0.00

737.000

SY  

132.65000

1655 C and G Ty 2 (Spec) Fire truck Access( 4 inch) 17.000

0.000

609-21900  
 

315.8617.000

0.00

17.000

LF  

18.58000

1660 Curb Ty 4 M Reinforced curb 34.000

0.000

609-40011  
 

2,688.0434.000

0.00

41.000

LF  

79.06000

1665 Added Item (Dollar)/ Additional Testing 0.000

0.000

900-00006  
 

0.000.000

0.00

1,644.000

DOL 

1.00000

1670 Added Item (Dollar)/ Additional Overhead 25,298.000

0.000

900-00006  
 

25,298.0025,298.000

0.00

101,193.000

DOL 

1.00000

1675 F/A Abandoned Vault 1,187.540

0.000

700-70034  
 

1,187.541,187.540

0.00

1,187.540

F A 

1.00000

1680 F/A Waterline Tie-In 3,147.220

0.000

700-70034  
 

3,147.223,147.220

0.00

3,147.220

F A 

1.00000

1690 F/A Contaminated Soil 6,264.490

0.000

700-70037  
 

6,264.496,264.490

0.00

6,264.490

F A 

1.00000

1700 Added Item (Hour)/ 30.000

0.000

900-00010  
 

3,000.0030.000

0.00

30.000

HOUR

100.00000

CAT 7,739,206.54157,795.699,723,302.71CURRENT AMT0250 $ $ $
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1270 Removal of Slope and Ditch Paving 952.000

0.000

202-00026  
 

12,644.54952.000

0.00

952.000

SY  

13.28208

1275 *Removal of Bridge 1.000

0.000

202-00400  
 

248,587.501.000

0.00

1.000

EACH

248,587.49520

1280 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

30.33079

1285 Structure Excavation 4,295.000

0.000

206-00000  
 

148,109.554,295.000

0.00

4,295.000

CY  

34.48418

1290 Structure Backfill (Flow-Fill) 3,022.000

0.000

206-00065  
 

272,842.243,022.000

0.00

3,022.000

CY  

90.28532

1295 Structure Backfill (Class 2) 2,312.000

0.000

206-00200  
 

60,764.932,312.000

0.00

2,312.000

CY  

26.28241

1300 *Shoring (Area 1) 1.000

0.000

206-01781  
 

90,874.431.000

0.00

1.000

L S 

90,874.43284

1305 *Shoring (Area 2) 1.000

0.000

206-01782  
 

65,689.491.000

0.00

1.000

L S 

65,689.49057

1310 *Shoring (Area 3) 1.000

0.000

206-01783  
 

31,659.481.000

0.00

1.000

L S 

31,659.47613

1315 *Drilled Caisson (30 Inch) 451.400

0.000

503-00030  
 

85,006.90451.400

0.00

451.400

LF  

188.31834

1320 *Drilled Caisson (42 Inch) 1,023.000

0.000

503-00042  
 

315,522.681,023.000

0.00

1,023.000

LF  

308.42882
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PCN: 18149-BID    ESTIMATE RUN 09/20/2013

PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1325 Geogrid Reinforcement 5,172.000

0.000

506-01020  
 

13,919.045,172.000

0.00

5,172.000

SY  

2.69123

1330 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

179.000

CY  

549.59391

1335 Bearing Device (Type I) 23.000

0.000

512-00101  
 

28,052.0323.000

0.00

23.000

EACH

1,219.65357

1340 Bridge Drain (Special) 4.000

0.000

513-00690  
 

7,807.144.000

0.00

4.000

EACH

1,951.78460

1345 Bridge Expansion Device (0-4 Inch) 198.000

0.000

518-01004  
 

44,084.97198.000

0.00

198.000

LF  

222.65138

1350 *Thin Bonded Epoxy Overlay 1,109.000

0.000

519-03000  
 

41,952.421,109.000

0.00

1,109.000

SY  

37.82905

1355 *Concrete Class D (Bridge) 1,415.000

0.000

601-03040  
 

642,659.051,415.000

0.00

1,417.000

CY  

454.17601

1360 Concrete Class D (Wall) 124.000

0.000

601-03050  
 

82,387.18124.000

0.00

125.000

CY  

664.41274

1365 Concrete Class S40 0.000

0.000

601-05045  
 

0.000.000

0.00

0.000

CY  

1,297.07158

1370 *Structural Concrete Stain 2,166.000

0.000

601-40400  
 

20,468.702,166.000

0.00

2,498.000

SY  

9.45000

1375 *Reinforcing Steel 157,054.000

0.000

602-00000  
 

118,770.52157,054.000

0.00

158,438.000

LB  

0.75624
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PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1380 *Reinforcing Steel (Epoxy Coated) 334,709.000

0.000

602-00020  
 

299,196.38334,709.000

0.00

385,203.000

LB  

0.89390

1385 *Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

23,561.481.000

0.00

1.000

EACH

23,561.47980

1390 *6 Inch Perforated Pipe Underdrain 112.000

0.000

605-00060  
 

3,132.46112.000

0.00

215.000

LF  

27.96840

1395 *Bridge Rail Type 10M (Special) 438.000

0.000

606-11032  
 

84,174.49438.000

0.00

438.000

LF  

192.17921

1400 *Fence (Special) 419.000

0.000

607-11530  
 

81,633.46419.000

0.00

432.000

LF  

194.82925

1405 *2 Inch Electrical Conduit 872.000

0.000

613-00200  
 

6,226.08872.000

0.00

1,012.000

LF  

7.14000

1410 *3 Inch Electrical Conduit 436.000

0.000

613-00300  
 

2,223.60436.000

0.00

506.000

LF  

5.10000

1415 *Prestressing Steel Bar 2,473.000

0.000

618-00000  
 

6,410.492,473.000

0.00

2,473.000

LB  

2.59219

1420 *Prestressing Steel Strand 4,437.000

0.000

618-00002  
 

308,929.104,437.000

0.00

4,734.000

MKFT

69.62567

1425 Temporary Abutment 0.000

0.000

621-00520  
 

0.000.000

0.00

0.000

LS  

264,934.52380

1430 *Move Bridge (Roll) 1.000

0.000

631-20020  
 

1,077,143.621.000

0.00

1.000

L S 

1,077,143.61500
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PROJECT: FBR0704-224                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0350 E-16-YQ PECOS STRUCTURE BE 

1515 *Concrete Class S40 Change Order 4 1,042.500

0.000

601-05045  
 

985,155.621,042.500

0.00

1,062.000

CY  

944.99340

1520 *Added Item (Lump Sum)/ Change Order 4 1.000

0.000

900-00014  
 

907,481.771.000

0.00

1.000

L S 

907,481.77000

1525 Added Item (Square Foot)/ Additional Shoring 820.000

0.000

900-00021  
 

18,294.20820.000

0.00

820.000

SF  

22.31000

1550 Shotcrete 203.000

0.000

641-10000  
 

22,289.40203.000

0.00

203.000

SY  

109.80000

1575 Added Item (Lump Sum)/ Rubbed Concrete Finish 1.000

0.000

900-00014  
 

9,904.001.000

0.00

1.000

L S 

9,904.00000

1685 Added Item (Dollar)/ Lien for Ready Mixed Concrete -32,784.250

0.000

900-00006  
 

-32,784.25-32,784.250

0.00

0.000

DOL 

1.00000

1695 Added Item (Dollar)/ -933.890

0.000

900-00006  
 

-933.89-933.890

0.00

0.000

DOL 

1.00000

CAT 6,133,840.800.006,362,705.95CURRENT AMT0350 $ $ $

CAT NO0351 E-16-YZ  PED STRUCTURE BE 

1435 Structure Excavation 760.000

0.000

206-00000  
 

26,207.98760.000

0.00

760.000

CY  

34.48418

1440 Structure Backfill (Class 1) 554.000

0.000

206-00100  
 

15,459.32554.000

0.00

554.000

CY  

27.90491

1445 *Drilled Caisson (30 Inch) 293.000

0.000

503-00030  
 

55,177.27293.000

0.00

293.000

LF  

188.31834
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0351 E-16-YZ  PED STRUCTURE BE 

1450 *Drilled Caisson (36 Inch) 154.000

0.000

503-00036  
 

36,853.82154.000

0.00

154.000

LF  

239.31054

1455 Bridge Drain (Special) 1.000

0.000

513-00690  
 

1,951.781.000

0.00

1.000

EACH

1,951.78460

1460 Bridge Compression Joint Sealer 20.000

0.000

518-00000  
 

4,889.3920.000

0.00

20.000

LF  

244.46969

1465 Concrete Class D 16.000

0.000

601-03000  
 

4,146.6316.000

0.00

16.000

CY  

259.16443

1470 Concrete Class D (Bridge) 283.000

0.000

601-03040  
 

128,531.81283.000

0.00

283.000

CY  

454.17601

1475 Structural Concrete Stain 190.000

0.000

601-40400  
 

1,795.50190.000

0.00

211.000

SY  

9.45000

1480 *Reinforcing Steel 7,120.000

0.000

602-00000  
 

5,384.437,120.000

0.00

7,120.000

LB  

0.75624

1485 Reinforcing Steel (Epoxy Coated) 22,588.000

0.000

602-00020  
 

20,191.4122,588.000

0.00

22,588.000

LB  

0.89390

1490 Bridge Girder and Deck Unit 1.000

0.000

628-00001  
 

49,625.131.000

0.00

1.000

EACH

49,625.12750

CAT 350,214.470.00350,412.92CURRENT AMT0351 $ $ $

CAT NO0450 CE BID ITEMS BE 

1495 Field Office (Class 2) 1.000

0.000

620-00002  
 

49,657.001.000

0.00

1.000

EACH

49,657.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:04

CUMULATIVE
AMOUNT

CAT NO0450 CE BID ITEMS BE 

1500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,689.001.000

0.00

1.000

EACH

22,689.00000

1505 Sanitary Facility 2.000

0.000

620-00020  
 

1,860.002.000

0.00

2.000

EACH

930.00000

CAT 74,206.000.0074,206.00CURRENT AMT0450 $ $ $

$15,935,734.42517,633.92$18,275,775.98$CURRENT AMTPROJECT TOTAL


